Oak Ridge Regulatory Partnership Framework
Leadership Team
Emerging Issues Team (EIT)

Draft Meeting Agenda
April 22, 2021 Meeting

2:00 Welcome and Introductions Jay Mullis

2:10 EMDF Schedule Overview Ken Rueter, UCOR
Impacts of Potential Stimulus Funding
=  Will likely pressure regulators to move quickly on ROD so DOE can take advantage of potential
stimulus funding, should any be available.
#  EPA supports moving forward quickly, but several issues are outstanding/still being developed
[WAC under development; need to stakeholder outreach; rad discharge limits being developed)
s« Does UCOR hire locally?

2:30 Dispute Resolution/Discharge Limit Progress EIT
Dispute Resolution Agreement Team (DRAT)

s« Moving quickly, working together, still several thorny issues ahead. Project team and EIT

discussing achieving instream water quality at the fishing hole vs throughout the creek.
EMDF Mercury Proposal/Counter Proposal Progress EIT

#  Good progress; several important areas of agreement.

= Unresolved: treating all wastewater vs only treating wastewater that exceeds the Hg AWQC
(51ppt);

#  Primarily a TDEC/DOE matter regarding implementing the state anti-degredation regulation.
State regs are ARARs, so EPA has a role. EPA has not, thus far, endorsed the TDEC solution. EPA
owes TDEC and DOE an opinion.

2:40 Getting to Signed ROD Jay Mullis
D1 Versus D2 ROD Schedule
# Review times — parties have previously agreed to longer than standard review time for the
first draft (D1). DOE is proposing a 5 month review time for the D1. agree
« DOE is proposing finalizing ROD without rad discharge limits, and adding discharge limits in a
post ROD modification. EPA has not agreed to this approach.
Woaste Acceptance Criteria
« The waste acceplance criteria for the new landfill has been discussed conceptually. There
are several areas of agreement (for example no Hg hazardous waste will be disposed). DOE
is working on a draft WAC; EPA plans to review it when it is submitted.
Groundwater Field Study Progress
« Post ROD field study to demonstrate groundwater level resulting from site preparation. The
ROD will include the requirement for the field study. The work plan for the study will come
after the ROD.
s Results of the field study will go into the design.
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« community acceptance. A lot of new information since the 2018 proposed plan. This
information should be shared with stakeholders, ideally before the ROD is signed.

3:00 EMDF Schedule Challenges/Opportunities Jay/Ken
Internal DOE Decision (CD-3A)/Site Prep Activities
CD-3A means critical decision 3 — it is an internal DOE funding process.

3:30 Heritage Center EUs — Go Green Ken Rueter
3:45 Planning for Next Leadership Team Meeting All
Close Out Summary Shelly Wilson
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